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Highlights for the Fourth Quarter (October – December 2012) 

 

Statistical Abstracts 
This is the quarterly progress report of Citizens’ Voice Project for the reporting period October to December 2012. The 
table below highlights the key achievements during the quarter as well as cumulative status as of December 31, 2012.  

 
S. # Indicators 

During the Quarter 
(Oct– Dec 2012) 

Cumulative as of 
31 Dec, 2012 

A
P
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C
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TI
O
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S 

&
 G

R
A

N
TS

 

1.0 Applications Received 369 824 

1.1 Technical Review Committee Reviews 336  766 

1.2 Grant Management Committee Reviews 97 227 

1.3 Project Steering Committee Reviews 36 140 

2.0 Applications Recommended to USAID for Award 16 88 

2.1 Approved for Award by USAID 24 60 

2.2 Approval in process at USAID 22 22 

3.0 Grant Agreements Signed with Applicant Organizations 20 52 

3.1 Grant agreements under process 6 6 

3.2 Grants not awarded after USAID approval 0 2 

4.0 Funds Committed to Grantees by USAID in USD 2,179,738 5,902,710 

5.0 Funds Disbursed to Grantees in USD  507,896 978,056 

M
&

E 

6.0 Pre-Award Assessments 77 223 

6.1 Operational Pre-Award Assessments 49 120 

6.2 Programmatic Pre-Award Assessments 28 103 

7.0 Post-Award M&E Visits 48 76 

7.1 Operational M&E Visits 25 25 

7.2 Programmatic M&E Visits 23 51 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 145 246 

9.0 Long-Term Institutional Trainings and Training of Trainers 3 4 

9.1 Number of Males Trained 47 64 

9.2 Number of Females Trained 11 16 

10.0 PMP Workshops 2 2 

10.1 Number of Males Trained 24 24 

10.2 Number of Females Trained 5 5 

11.0 Quick Impact Trainings (Programmatic) 0 3 

11.1 Number of Males Trained 0 44 

11.2 Number of Females Trained 0 9 

12.0 Quick Impact Trainings (Operational) 2 5 

12.1 Number of Males Trained 53 74 

12.2 Number of Females Trained 5 10 

13.0 Trainings for TDEA and Project Staff 0 2 

13.1 Number of Males Trained 0 53 

13.2 Number of Females Trained 0 14 

14.0 Capacity Action Plans Developed 101 326 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 66 271 

14.4 Post-Award Conditions Met 35 53 
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Applications received, pre-award grants processing and disbursement of funds 

 In the last quarter of 2012, Citizens’ Voice Project received 369 applications, raising the total number of 
applications received to 824 as of December 31, 2012. 

 During the quarter, 336 applications were reviewed by the Technical Review Committee (TRC), bringing the 
cumulative number to 766; 97 were reviewed by the Grants Management Committee (GMC), bringing the 
cumulative number to 227 and 36 were reviewed by the Project Steering Committee (PSC), bring the cumulative 
number to 140.  

 During the quarter, Citizens’ Voice Project recommended 16 applications for award to USAID, while the total 
number of recommended applications is 87. Out of the 87 recommended applications, 60 stand approved by 
USAID while 22 are in process at USAID.  

 Citizens’ Voice Project signed grant agreements with 20 partner organizations, while the total number of partner 
organizations under the Project has increased to 52.  

 Citizens’ Voice Project disbursed US $507,896 during the reporting period, raising the total disbursed amount to 
US $978,056. 

 
Monitoring and Evaluation 

 49 operational and 28 programmatic pre-award assessments were conducted during the reporting period. The 
Project has thus far conducted 120 operational and 103 programmatic pre-award assessments to date.  

 In order to make the process of operational pre-award assessment faster and efficient, 3 fixed price 
subcontracts were awarded to local accounting firms approved by RIG/USAID.  

  The Project conducted 25 operational and 23 programmatic post-award visits, while cumulative figures stand at 
25 and 51 respectively. 

 
Capacity Building 

 In terms of capacity building, 58 persons from 29 organizations participated in 3 week-long Not-for-Profit 
Management courses held at Institute of Business Management, Karachi and COMSATS IIT, Islamabad. 

 29 persons from 15 partner organizations participated in PMP workshops held in December. 

 57 persons from 28 partner organizations of second and third grant cycles received training on financial 
management, procurement and human resource management. 

 
Other events and meetings 

 The Citizens’ Voice Project held the Fourth Grants Cycle Information Session at PC Hotel, Muzaffarabad on 
October 11, 2012. The event was attended by 74 persons, including 63 potential applicants from AJK as well as 
representatives of 11 media outlets.  

 The Project set up a stall at US Consulate, Lahore for the US Presidential Election event on November 7, 2012. 

 The Project participated in a rapid review of progress conducted by USAID though an international consultant, 
Ms. Diana Swain. Meetings were held in this regard on November 5, November 6, and November 20, 2012. 

 The Project participated in Communication Working Group sessions organized by USAID Development and 
Outreach Communications (DOCS) office on November 16 and December 14, 2012. 

 The Project participated in an Implementing Partners’ Meeting organized by USAID’s Democracy and 
Governance (DG) Office on December 6, 2012. 

 The Project participated in a workshop organized by USAID Lahore office to discuss USAID’s grants in the 
education sector, common challenges, and how to build a network for future sharing of experiences and 
building synergies on December 18, 2012. 

 Briefings were held on grant management including assessments, monitoring and evaluation systems 
implemented by the project with the following USAID offices— USAID Lahore on October 17, 2012; Office of 
Financial Management (OFM) on October 24, 2012 and USAID DG, OFM and Office of Acquisition and Assistance 
(OAA) on November 29, 2012.  



Page - 5 - of 38 

 

 Meetings were held with USAID DG office to present an overview of the Project; discuss monthly and quarterly 
reporting of the Project, grants database and status update on Cycle 4 Grants; and share events calendars of 
partner organizations on November 30, 2012, December 3, 2012 and December 21, 2012 respectively. 

 A meeting was held on December 4, 2012 with USAID DG office and NRSP to discuss the process for submitting 
data to NRSP-IT in a uniform and timely fashion. 

 A meeting with the Board Sub-Committee was held on November 21, 2012. The agenda of the meeting was 
discussion of the Sub-Committee’s roles and responsibilities; strategic planning of TDEA; update on capacity 
building and organizational development; and discussion of the preliminary recommendations shared by USAID. 
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1. Monitoring, Evaluation and Research 
1.1. Program Development and Research 
1.1.1. Applications Received 
In the Fourth Grants Cycle 369 applications were received under the advertised thematic areas. Following is the 
thematic breakup of the applications: 
 

 
 
After the completeness check of all the received applications, 336 were found complete while 32 applications were 
incomplete. Following is the breakup: 
 

 
 

1.1.2. Application Reviews, Approvals and Application Revisions 
As per the decision of the Project Steering Committee (PSC), the Technical Review Committees (TRCs) were composed of 
personnel from the Citizens’ Voice Project, the TDEA Secretariat and The Asia Foundation (TAF). In total, TRCs reviewed 
a total of 336 applications under the four thematic areas announced in cycle 4.  
 
Due to the high number of applications, a stage-wise approach was adopted. The Grants Management Committee 
(GMC) reviewed applications under the thematic areas of ‘Citizens’ Voice for Effective Grievance Redress through the 
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Offices of Ombudsmen’ on November 17, 2012 while it reviewed applications under the thematic area of ‘Citizens’ Voice 
for Independent, Free and Responsible Media’ on November 21, 2012. It recommended 16 applications and 20 
applications from the two thematic areas respectively to the Project Steering Committee (PSC).  

 
GMC reviewed applications of ‘Citizens’ Awareness for Higher Female Voter Turnout’ and ‘Citizens’ Voice and 
Accountability for Youth Development’ on December 3, and December 17-18, 2012 respectively. It recommended 21 
applications from each thematic area to PSC. In light of feedback from GMC, the PD&R Unit corresponded with 
shortlisted applicants to seek clarifications and suggest revisions in their proposals. After this revision process, PD&R 
Unit engaged in developing summaries of the shortlisted applicants for PSC. 
 
On November 23, 2012, a PSC meeting on was held to review GMC approved applications under the thematic areas of 
‘Citizens’ Voice for Effective Grievance Redress through the Offices of Ombudsmen’ and ‘Citizens’ Voice for 
Independent, Free and Responsible Media’. It recommended 10 applications from the former and 8 applications from 
the latter thematic areas. PSC meetings on remaining two thematic areas of ‘Citizens’ Awareness for Higher Female 
Voter Turnout and ‘Citizens’ Voice and Accountability for Youth Development’ were scheduled for January 2013. 

 
The PD&R Unit also obtained required revisions from 11 shortlisted Cycle 3 applicants. The Unit edited and uploaded the 
revised applications on GMIS, prepared summaries of the revised applications of Cycle 2 and Cycle 3 again and shared 
them with the GMC. These summaries were then forwarded to PSC and USAID. 
 
1.2. Monitoring and Evaluation: 
1.2.1. Pre-Award Support for the Award of Grants 
During the quarter M&E Unit provided pre-award support for the award of grants which included revision of work plans, 
development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed with the 
applicants. The details are provided below: 
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The Unit conducted 28 programmatic pre-award assessments of the short-listed applicants. The consolidated list of 
these 28 applicants with their risk level is given in the table below whereas the detailed list is attached as Appendix IA. 
 

Thematic Area  
Cycle Number of 

Applications 
Risk Category 

Low Medium High 

18th Amendment 3 2 1  1 

Local Government 3 1  1  

Transparency Mechanisms  3 1 1   

Energy Sector Reforms 3 1 1   

Effective Redress through the Offices of Ombudsmen 4 4 2 2  

Citizens voice and Accountability for youth 
development 

4 13 6 5 2 

Independent, Free and Responsible Media 4 6  4 2 

 
1.2.2. Post-Award Monitoring: 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle 1, 2 and 3 
sub-awardees: 
 

S# Type of Advocacy/Other Materials Number of grantees whose advocacy 
materials were approved 

1 Banners 29 

2 Posters 13 

3 Pamphlets 09 

4 Advertisements (for hiring staff & consultants) 11 

5 Brochures 04 

6 Press Releases 02 

7 Quarterly Newsletters 07 

8 FM Messages 03 

9 Training Manuals 09 

10 Approvals of project coordinators/managers 12 

 
In addition to the above advocacy material approvals, the unit also shared the monthly/quarterly reporting formats with 
6 grantees and reviewed 37 monthly/quarterly report received from the grantees.  
 
Based on the unit’s post-award field-monitoring plan for the First, Second and Third Grants Cycle sub-awardees, the 
post-award field visits of the following sub-awardees were carried out in the quarter. The details are as follows: 
  

Thematic Area  

Cycle  Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Conditions 
Suggested 

Citizens’ Oversight of Municipal Services 1 1 - - 

Implementation of 18th Amendment 3 5 3 5 

Effective Local Government System 3 3 1 3 

Strengthening Transparency and Accountability Mechanism 3 4 2 4 

Energy Sector Reforms 3 8 7 8 
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Cycle No. of field visits Name of grantees visited 

1 11 DADO, The Network, PEHE, AHKRC,PEACE KP, PEACE Baluchistan, GINI, CRCP, AGHE, 
AWAZ, DAMAAN 

2 11 Children First, DEWA, Pak Woman, HDF, OHD, SHERD, LEAD, Sudhaar, READ,PES 

3 1 STEP 

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. targets vs. 
achievements), verified the activities of sub-awardees as per their monthly progress reports and provided guidance for 
the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, events reports, and 
necessary documentation. Some of the major activities implemented by sub-awardees during quarter (October-
December 2012) are summarized as below:  
 

 396 Meetings/ Awareness Sessions/ Trainings/ Workshops/ Seminars/ Dialogues were held. 

 6 Complaint cells / visitor information center established 

 59 Council/Networks / Committees/ Forum/ Group/CBOs were formed. 

 5 Baseline surveys were conducted. 

 9 Training Manual developed 

 2 Radio Talk shows aired 

 2 Press Conferences held 

 2 MOUs signed 
 
2. Finance, Grants and Compliance 
2.1. Grants 
2.1.1. Pre-Award Assessments 

 During this quarter, the Grants Unit issued 5 task orders to Anjum Asim Shahid Rahman-Grant Thornton (AASR-
GT) for a total of 45 pre-award assessments. 

 8 of these were detailed, while 24 were rapid and 13 upgrade assessments. The related organizations had 
applied under Cycle 3 and 4. 

 Grants Unit received 41 pre-award assessment reports from AASR-GT in the quarter ended December 2012, out 
of which 24 reports have been reviewed by the Grants team. The remaining reports will be reviewed during the 
month of January 2013. These reports were reviewed in order to determine the level of risk and inform 
negotiations related to award of grants and capacity action plans. 

 In order to make the process of operational pre-award assessment faster and efficient, 3 fixed price 
subcontracts were awarded to local accounting firms approved by RIG/USAID. 

 
2.1.2. Post-Award Reviews 

 During the quarter, the Grants Unit issued a task order to AASR-GT for follow up on Capacity Action Plan of 25 
awardees.  

 These include 7 awardees under ‘Citizens’ Oversight of Municipal Services’, 4 awardees each under ‘Improving 
Water Rights’ and ‘Energy Sector Reforms’ under Cycle 1, and 10 awardees under ‘Education Sector Reforms’ 
under Cycle 2. 

 Under the same task order AASR-GT will also conduct post-award financial monitoring of 14 awardees under 
Simplified Sub-awards.  

 These include 6 awardees under ‘Citizens’ Oversight of Municipal Services’ 4 awardees each under ‘Improving 
Water Rights’ and ‘Energy Sector Reforms’ under Cycle 1.  

 Reports were received for all 25 awardees regarding revision of risk rating based on post-award financial review 
of awardees under Simplified Sub-awards and follow up on Capacity Action Plan of all 25 awardees, which 
included both Simplified Sub-awards and Fixed Obligation Sub-award. 
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 Grants Unit reviewed 15 post-award monitoring reports during the quarter while the remaining will be reviewed 
in January 2013. 

 
Key findings include the following: 

 Increase in risk rating: 3 

 Decrease in risk rating: 5 

 No change in risk level of low risk sub-awardees: 14 

 No change in risk level of high or moderate risk sub-grantees: 3 (2 high and 1 moderate) 
 

2.1.3. Process Improvement 
Following the weaknesses identified by the USAID Office of Inspector General (OIG) in their report for another project in 
Pakistan, TDEA initiated the process of improvements with respect to the third party managed pre-award assessments. 
A checklist has been prepared and is being used for review of pre-award assessments and post-award reviews of all third 
party managed assessments/reviews. This checklist covers: 
 

 Quality control review of working papers and checklist 

 Quality control review of checklist and assessment/ validation report  

 System note highlighted weaknesses in the pre-award assessment reports categorized in the following four 
categories: 
o Recommendations 
o Pre-award Conditions 
o Post-award Conditions 
o Capacity Action Plan  

 Narrative questions for guidance 
 
2.1.4. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for recommended applications 
under Cycle 3 and 4. Process of finalizing different pre-award forms and disclosure checklists related to these grant 
applicants was also completed. 
 
2.1.5. Award of Grants 
Twenty grants were awarded during the quarter, details of which are provided below: 

 Two grants for Punjab were awarded under Cycle 2 in relation to the thematic area ‘Citizens’ Voice and Public 
Accountability in Tax Collection Sector’. 

 Seven grants relating to the thematic area ‘Energy Sector Reforms’ under Cycle 3 were awarded out of which 2 
relate to Punjab, 3 to AJK, 1 to Gilgit-Baltistan and 1 to Sindh. 

 Three grants relating to the thematic area ‘Citizens’ Advocacy for Implementation of 18th Amendment’ under 
Cycle 3 were awarded out of which 2 relate to Balochistan and 1 to Sindh. 

 Three grants relating to the thematic area ‘Citizens’ Engagement and Accountability for an Effective Local 
Government System’ under Cycle 3 were awarded out of which 1 relate to Baluchistan and 2 to Sindh. 

 Five grants relating to the thematic area ‘Citizens’ Voice for Strengthening Accountability and Transparency 
Mechanisms’ under Cycle 3 were awarded out of which 1 relates to Baluchistan and 4 to Sindh.  
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Theme Nation-
wide 

Punjab Sindh KPK FATA Balochistan GB AJ&K Total 

Tax Collection 
Sector 

0 2 0 0 0 0 0 0 2 

Energy 0 2 1 0 0 0 1 3 7 

18th Amendment 0 0 1 0 0 2 0 0 3 

Local Government 0 0 2 0 0 1 0 0 3 

Accountability and 
Transparency 

0 0 4 0 0 1 0 0 5 

Total 0 4 8 0 0 4 1 3 20 

 
Overall Snapshot of Grants under Contract 

Thematic Area Cycle 
No. of Grants 
Allocated for 
Award in RFA 

No. of Grants 
Recommended by 

PSC to USAID 

No. of Grants 
Approved by 

USAID 

Signed 
Awards 

1. Citizens’ Voice for Independent, 
Free and Responsible Media 

Fourth 10 8 0 0 

Total   10 8 0 0 

1. Citizens’ Engagement and 
Accountability for an Effective Local 
Government System 

Third 5 11 5 3 

2.  Citizens’ Advocacy for 
Implementation of 18th Amendment 

Third 8 9 5 3 

3. Energy Sector Reforms Third 10 9 9 7 

4. Advocacy for Effective 
Implementation of the Frontier 
Crime Regulations (FCR) Reforms 

Third 2 5 2 2 

4. Citizens’ Voice for Strengthening 
Transparency and Accountability  
Mechanisms 

Third 6 10 5 5 

Total   31 44 26 20 

1.Citizens' Voice for Effective 
Legislative Governance  

Second 15 5 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 
Accountability in Tax Collection 
Sector 

Second 10 1 2* 2 

4. Advocacy for Strengthening Legal 
Framework for NPOs 

Second 2 0 0 0 

Total   37 18 19 17 

1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 

3. Citizens’ Oversight of Municipal 
Services 

First 10 10 7 7 

Total   24 18 15 15 

Grand Total  102 88 60** 52 

*While 1 was recommended by PSC, 1was directly approved by USAID making the total number 2. 
** Difference of 8 between approved and signed grants is due to the fact that 6 grant agreements are in process and 
negotiations are underway; 1 has been put on hold by USAID and 1 applicant withdrew the application. 
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2.1.6. Award of Subcontracts 
Considering the large number of applications received under Cycle 3 and 4 it was realized that the management of pre-
award assessments in large numbers is not manageable by one sub-contractor. Accordingly, an RFP was issued in 
September 2012 seeking proposals for issuing indefinite quantity service contracts from a selected group of 27 audit 
firms approved by Regional Inspector General (RIG), USAID, to conduct pre-award assessments and financial audits. 
During the quarter the selection process was carried out for 14 proposals received and sub-contracts were signed with 
three selected firms which are: 

 Avais Hyder Liaquat Nauman, Chartered Accountants 

 HLB Ijaz Tabussum & Co. Chartered Accountants 

 UHY Hassan Naeem & Co. Chartered Accountants 
 
The selection of additional firms remains possible due to the flexibility of the procurement process. Shortlisted firms 
which were not awarded a subcontract were kept on hold in the event volume of work increases further. 
 
2.1.7. Pre- and Post-Award Conditions 
Keeping in view the pre-award risk assessments, pre- and post-award conditions were agreed upon with twenty sub-
awardees under Cycle 2 and 3 mentioned in section 2.1.5 under the following thematic areas: 

 Citizens’ Voice and Public Accountability in Tax Collection Sector 

 Energy Sector Reforms 

 Citizens’ Advocacy for Implementation of 18th Amendment 

 Citizens’ Engagement and Accountability for an Effective Local Government System 

 Citizens’ Voice for Strengthening Accountability and Transparency Mechanisms 
 

Purpose of these conditions is to ensure that sub-awardees improve their systems and procedures for efficient 
implementation of the project as well as for long-term institutional development. Later, the Grants Unit, along with 
M&E Unit, tracks the sub-awardees’ performance in terms of meeting such conditions. 
 
2.1.8. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues that 
they faced and guided them about the required standards of record keeping and reporting for USAID grants. 
 
2.2. Finance 
During the quarter, financial audit of the project under Guidelines for Financial Audit of Non-US NGOs contracted by 
Recipients for 2011-12 was initiated by KPMG at the Project Office from December 10, 2012. The audit is expected to be 
finalized during January 2013. Besides this, finance team helped Administration in preparation and finalization of Annual 
Property Report.  
 
Besides this, Finance Unit continued to perform a range of routine functions including financial management, 
submission of reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies.  
  



Page - 13 - of 38 

 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep '12 Oct-Dec '12 
Jun '11-Dec 

'12 

Salaries & Wages 
              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

         
59,360,000  

Fringe Benefits 
                
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

           
7,803,922  

Consultants 
                       
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000  

              
255,000  

Travel, Trans & Per 
Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

           
1,724,977  

Procurement 
              
769,669  

           
1,190,782  

              
495,400  

           
1,998,800  

              
176,280  

           
2,621,383  

           
5,425,662  

         
12,677,976  

Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

           
4,882,217  

Communication 
                
20,000  

              
140,825  

              
629,973  

              
415,948  

              
187,435  

              
650,982  

              
604,218  

           
2,649,381  

Subcontracts 
                       
-    

                       
-    

         
10,691,082  

         
18,355,436  

         
30,503,485  

         
67,748,700  

         
69,803,809  

       
197,102,512  

Other Direct Cost 
           
4,245,600  

              
724,101  

           
3,961,881  

           
1,507,056  

           
4,374,561  

           
3,017,739  

           
2,003,568  

         
19,834,506  

Fee 
                
90,514  

              
488,758  

              
653,617  

              
787,506  

              
844,465  

           
1,018,877  

           
1,327,845  

           
5,211,582  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,112,792  

         
98,949,683  

       
311,502,072  

 

 

        

 
 

       2.3. Compliance 
AASR-GT team continued to perform compliance function in relation to procurement orders and transactions on 
monthly basis. The second semi-annual compliance is being concluded in the light of comments provided by the 
management. 
 
3. Capacity Building 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Finance, HR and Procurement Trainings 
During the quarter, following major activities took place:  

 AASR’s Capacity Building team conducted two training for sub-grantees of Second and Third Grants Cycle in 
Financial Management, Human Resource Management and Procurement Management.  

Qtr 1 June '11 
2% 

Qtr 2 Jul-Sep '11 
2% 

Qtr 3 Oct-Dec '11 
8% 

Qtr 4 Jan-Mar '12 
11% 

Qtr 5 Apr-Jun '12 
16% Qtr 6 Jul-Sep '12 

29% 

Qtr 7 Oct-Dec '12 
32% 

Citizens' Voice Project Expenditure 

Qtr 1 June '11

Qtr 2 Jul-Sep '11

Qtr 3 Oct-Dec '11

Qtr 4 Jan-Mar '12

Qtr 5 Apr-Jun '12

Qtr 6 Jul-Sep '12

Qtr 7 Oct-Dec '12
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 The training for sub-grantees of Second Grants Cycle was held at Marriot Hotel, Islamabad from October 10-12, 
2012. A total of 32 participants from 16 sub-grantee organizations participated in the training.  

 The training for sub-grantees of Third Grants Cycle was held at Margalla Hotel, Islamabad from December 19-21, 
2012. A total of 27 participants from 12 sub-grantee organizations took part. 

 
Programmatic Trainings 
In the last quarter, Terms of Reference (ToRs) were advertised to seek the services of 3 consultants with broad based 
expertise in Executive, Judiciary, and Legislature and Civil Society who would be able to conduct sector specific sessions 
during the trainings. The rationale behind this was based on the experience of the previous three trainings that took 
place during the year, in which it was realized that working with different sector experts for e.g. health, education, 
municipal services etc. each time is not only time-consuming but also makes it difficult to ensure uniformity in terms of 
quality. Hence it was decided that instead of working with a number of consultants, it would be better to utilize on a 
long term basis, the expertise of senior experts on governance and accountability, who have broad based knowledge of 
their areas and would be able to deliver trainings on existing and any new themes that the project may announce in 
subsequent grant cycles.  
 
      Details of Consultants for QIT as mentioned in the ToRs  

Governance and 
Accountability Trainer 

Select Thematic Areas  

Consultant A  Executive: Should have an understanding of the functioning of the state institutions 
(energy, water, health, education, municipal services etc.) at large from 
planning/policy level to implementation at the federal and provincial levels  

Consultant B Judiciary: Should have an understanding of the judicial system of Pakistan e.g. 
Supreme Court, High Courts, Office(s) of Ombudsman, Consumer Courts, District 
Courts, Sharia Courts, FCR etc.   

Consultant C Legislature and Civil Society: Should have an understanding of the functions of the 
Senate, National and Provincial Assemblies and the electoral system in the country 
(from local government elections to the highest office). In addition, s/he should 
have sound knowledge of citizens’ voice and accountability.  

 
Altogether, 8 applications were received from consultants through which 2 consultants were selected through a 
competitive two-stage process. Recommendations of selected consultants have been sent for approval and it is 
expected that subject to receiving approval, contracts will be finalized in January 2013.  
 
Performance Management Plans Training 

 A special request was initiated from the Trust for Democratic Education and Accountability (TDEA) to the 
Capacity Building Unit to facilitate the project sub-grantees in development and finalization of their Performance 
Management Plans (PMPs). In this regard, the Capacity Building Unit outlined a plan for the trainings in 
consultation with the Monitoring and Evaluation (M&E) Unit and began the process of identification of a suitable 
consultant. The contract was finalized and signed with a Senior Consultant in December for 4 workshops on 
Design and Implementation of Performance Management Plan and one Training of Facilitators for sub-grantees 
of Citizens’ Voice Project.  

 Two such trainings were organized in the reporting period from 5th to 7th December and 10th to 12th December 
for sub-grantees under Municipal Services and, Energy and Water Rights thematic areas respectively. At the 
beginning of the first workshop, a short inaugural session was also held in which the Chief of Party, Mr. Mukhtar 
Ahmad Ali was invited to give his opening remarks. 
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Details of Workshops on Design and Implementation of PMP 

Thematic Area(s) Date Venue No. of  
Organizations 

No. of 
Participants 

Municipal Services  05-07 Dec, 2012 Hotel Margalla, Islamabad  
7 

 
14 

Water Rights and Energy Sector  10-12 Dec, 2012 Hotel Margalla, Islamabad  
8 

 
15 

 
3.1.2 Long-term Institutional Development Training 
Under the Institutional Development component of Capacity Building Unit of Citizens’ Voice Project, three training 
courses were successfully conducted in this quarter: 

 The first NPO Management Course was conducted through the Institute of Business Management (IoBM), 
Karachi from 15th- 21st October, 2012.  Twenty (20) participants from 10 sub-grantee organizations participated 
in this course. These organizations were from different geographical areas i.e., Khyber Pakhtunkhwa (KP), 
Baluchistan, Punjab and Sindh. Participants of two non-grantee organizations also attended this course. They 
were involved by IoBM. The optional modules which were selected for this course were Strategic Planning and 
Resource Mobilization. 

 The second NPO Management Course was held at COMSATS Institute of Information Technology (CIIT), 
Islamabad from 11th- 18th November, 2012. The participating organizations were the sub grantees of Citizens’ 
Voice Project from ten organizations from KP, Islamabad, Gilgit-Baltistan (GB) and Central Punjab. This training 
included two optional modules; Leadership & Strategic Planning, along with the 5 compulsory modules. 

 The third NPO Management Course was conducted from 17th- 23rd December, 2012, at IoBM Karachi. 
Seventeen (17) participants from 9 sub-grantee organizations undertook this course. Most of the organizations 
in this course were from Islamabad region. This training included two optional modules; Strategic Planning and 
Human Resource Management/ Administration.  

 

Overview of NPO Management Course  

 

Institute Dates 
Total No. of 

Organizations 
Grantee 

Organizations 
Non-Grantees 
Organizations 

No of 
Participants 

1 
IoBM, Karachi 15-21 Oct, 

2012  
 

12 
 

10 
 

2 
 

22 

2 
CIIT, Islamabad 12-18 Nov, 

2012 10 10 0 19 

3 
IoBM, Karachi  17-23 Dec, 

2012 11 9 2 17 

 

3.2. TDEA 
A training event being organized for TDEA by AAST-GT was later deferred as Citizens’ Voice Project/TDEA//EIMS staff 
was not available throughout December because of workload. In the meantime, capacity building team, especially 
procurement specialist has been providing on-job trainings and advice to Citizens’ Voice Project/TDEA and EMIS in order 
to ensure execution of procurements process as per USG and donor regulations. AASR-GT Manager capacity building 
shared annual training calendar to project management which will make possible to conduct at least three training 
workshops for TDEA/CVP staff during the next reporting quarter. 
 
4. Administration and Procurement 
New administrative and procurement forms were designed and approved by Chief of Party, while approval by the Board 
of Trustees approval is in process. According to this new format, for all procurements above Rs. 25,000 a procurement 
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summary document was introduced and implemented. By the help of this procurement summary, loopholes and delays 
in the procurements can be identified, and steps can be taken to further improve and refine the process. 
Administration and Procurement unit played their part in organizing the Fourth Grants Cycle information session, which 
was held at Muzaffarabad on Thursday, October 11, 2012. 
 
Procurement process for various office equipments was also initiated during the quarter which includes but is not 
limited to photocopier, aluminum and wood partition, server machine, digital cameras, laptops and desktops for new 
staff (computer systems that were received from IFES have now gone obsolete and are not in proper working condition). 
Some of this equipment is in place at the project and EIMS office while process is underway for others. 
 
4.1. Human Resource Management 
Mr. Humayun Khalil joined the project as Program Officer in the Communications and External Relations Unit on 
Monday, December 10, 2012. Mr. Aadarsh Laghari joined as Program Officer in Communications and External Relations 
Units on Monday, December 17, 2012. Mr. Zaigham Malik was recruited as Program Officer in Monitoring and 
Evaluation Unit on Tuesday, December 18, 2012. 
 
Director Monitoring Evaluation and Research case was forwarded to USAID for approval on Thursday, December 13, 
2012. Two vacancies for the posts of Senior Program Officer and Program Officer were advertised by TAF. Candidates 
were shortlisted for both positions and interviews and tests will be held in the beginning of January 2013. 
 
5. Management Information System (MIS) 
5.1 Website 
The contents of the project website were updated to facilitate the launching & subsequent closing of Cycle-4. MIS team 
continued with "Search Engine" optimization to increase the visibility/marketability of the web site. Hiring module was 
launched and all new hiring will now be carried out using the new hiring module. 
 
The project's new website (http://cvpa-tdea.org/v1) was developed with inputs from all stakeholders. New website 
security has been increased by adding security plugin. 
 
5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database & PAKINFO was updated with Cycle-2 
details. Both the OTI database and PAKINFO includes details of applications of Cycle 1 and Cycle 2. The OTI Database was 
reworked to take into account USAID requirements of the post award phase. An initial meeting was held on December 4, 
2012 with USAID DG office to discuss the process for submitting data to NRSP-IT in a uniform and timely fashion. A 
subsequent meeting was held with NRSP representatives on December 31, 2012. Data is being updated as per the new 
requirements and will be submitted to USAID in due course. 
 
5.3 GMIS 
Technical support was extended to TRC members for the conduct of TRC – Cycle 4 along with minor bug fixes and 
feature updates. Templating of the Tasks and TRC summary module was carried out. Meetings with TDEA management 
were conducted to further clarify the requirements for the PMP module. Cell numbers of all the visitors of the system 
were mandated so that cycle updates and application assessments can be sent via SMS when the SMS module is finally 
launched.  
 
6. Communications and External Relations 
Fourth Grants Cycle Information Session was held at PC Hotel, Muzaffarabad on October 11, 2012. A total of 74 people 
attended the event including 63 potential applicants from AJK as well as representatives of 11 media outlets. Several 
potential partner organizations travelled from neighboring districts to participate in the event. 
 

http://cvpa-tdea.org/v1
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The Communications Unit prepared for and set up a project stall at US Consulate, Lahore for the US Presidential Election 
event. It was held on November 7, 2012 at Avari, Lahore in which Mr. Aatif Abdullah – PO Communications and External 
Relations and Mr. Waqas Yousaf – Network Administrator represented the project. The Unit also attended two 
Communication Working Group sessions organized by USAID’s Development and Outreach Communications Office 
(DOCS) on November 16 and December 14, 2012. 
 
Communications Unit assisted M&E Unit in editing and approving the advertisements and IEC materials of sub-grantees. 
In total the unit responded to more than 150 requests. The Unit also planned and organized various meetings and 
provided assistance to other teams, as required. 
 
6.1 Other events and meetings 

 The Project participated in a rapid review of progress conducted by USAID though an international consultant, 
Ms. Diana Swain. Meetings were held in this regard on November 5, November 6, and November 20, 2012. 

 The Project participated in an Implementing Partners’ Meeting organized by USAID’s Democracy and 
Governance (DG) office on December 6, 2012. 

 The Project participated in a workshop organized by USAID Lahore office to discuss USAID’s grants in the 
education sector, common challenges, and how to build a network for future sharing of experiences and 
building synergies on December 18, 2012. 

 Briefings were held on grant management including assessments, monitoring and evaluation systems 
implemented by the project with the following USAID offices— USAID Lahore office on October 17, 2012; Office 
of Financial Management (OFM) on October 24, 2012 and USAID DG, OFM and Office of Acquisition and 
Assistance (OAA) on November 29, 2012. 

 A meeting was held with USAID Relationship Manager at MSI for Data Quality Assessments (DQAs) purposes on 
December 7, 2012. 

 Meetings were held with USAID DG office to present an overview of the Project; discuss monthly and quarterly 
reporting of the Project, grants database and status update on Cycle 4 Grants; and share events calendars of 
partner organizations on November 30, 2012, December 3, 2012 and December 21, 2012 respectively. 

 A meeting with the Board Sub-Committee was held on November 21, 2012. The agenda of the meeting was 
discussion of the Sub-Committee’s roles and responsibilities; strategic planning of TDEA; update on capacity 
building and organizational development; and discussion of the preliminary recommendations shared by USAID. 

 
7. Challenges Faced  
During the quarter, the project faced and responded to certain challenges. The most significant of these are highlighted 
below: 

 Contrary to previous grant cycles where the response to solicitations was quite slim, the Project received a far 
better response in cycle 4, and a total of 369 applications were submitted. However, this positive development 
posed a challenge as well, since the process of reviewing and evaluating these applications was lengthy and time 
consuming. Project management responded to this challenge by floating an RFP to recruit audit firms for 
conducting pre-award assessments and has successfully signed sub-contracts with three selected firms. 

 Another challenge faced by the Project is the limited number of personnel in the Project’s present M&E team. 
With the growing number of grants, it has become difficult to meet M&E targets in a timely fashion, and the 
team is overloaded at present. The Project is devising certain strategies to address this issue, including 
recruitment of full-time staff members and/or consultants. 

 The Project has also faced a challenge in the recruitment of Director M&E and the post has remained vacant 
since July 2012.   

 The overall quality of applications remained a challenge in this quarter as well. Project management has 
recommended measures to USAID to improve the quality of applications, including trainings for potential 
grantees to build their capacity in project proposal development and is awaiting USAID approval.  
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 The timely evaluation of applications is another challenge for the project due to the multi-tiered and multi-
staged review process involving TRC, GMC, PSC and USAID. Also, at multiple levels of evaluation, the applicants 
are advised to make revisions to their applications, which is a lengthy process in itself. Different proposals and 
ideas have been shared with USAID to address this issue.  

 This is a first-of-its-kind project in terms of its size and exclusive focus on governance, especially in terms of 
strengthening citizens’ voice and accountability, and there is limited experience on the part of civil society sector 
and government agencies for establishing and managing such linkages and partnerships. Therefore, a number of 
partner organizations faced challenges in having MoUs signed with relevant government authorities. They also 
faced difficulties in the form of non-cooperation or bureaucratic glitches. In response to these challenges, the 
Project management is taking measures to provide partner organizations with targeted training and 
backstopping to address such challenges.  

 The Security condition during this quarter remained a key challenge for the Project as well as partner 
organizations that are working in various geographical regions of Pakistan. This led to delays in some Project 
activities and also delayed targets of partner organizations. In light of security risk in the country, the Project has 
inducted Manager Security to make better informed decisions.  

 Many partner organizations also faced challenges in completing their PMPs, the preparation of which requires 
technical expertise and capacity. Due to this, partner organizations experienced delays in payments as well as in 
the implementation of other project activities. In response to these issues, two PMP trainings were held during 
this quarter to help partners develop appropriate PMPs in a timely fashion. 
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Appendix IA: List of Programmatic Pre-Award Assessments 
 

Application # Applicant Name Risk Category 

Cycle 3     

Energy Sector Reforms - Cycle 3   

CVP-03-12-30-297 Azad Jammu Kashmir Rural Support Program ( AJKRSP) Low Risk 

Citizens’ Advocacy for Implementation of 18th Amendment   

CVP-03-12-65-332 
Development, Awareness and management of natrual 
resources (DAMAN) 

High Risk 

CVP-3-12-52-319 Citizens' Commission for Human Development (CCHD) Low Risk 

Citizens’ Voice for Strengthening Transparency and Accountability Mechanisms   

 cvp-03-12-89-356 Community Development Foundation Low Risk 

Citizens’ Engagement and Accountability for an Effective Local Government 
System 

  

 cvp-03-12-109-376 Al-Mustafa Welfare Association Medium Risk 

Youth Development      

Cvp-04-12-159-596 Change Thru Empowerment Low Risk 

cvp-04-12-110-547 Civil Society Support Programme (CSSP) Low Risk 

cvp-04-12-38-475 Sustainable Development Foundation Low Risk 

cvp-04-12-348-785 Youth Parliament of Pakistan Low Risk 

CVP-04-12-68-505 Potohar Organization for Development Advocacy (PODA) Low Risk 

CVP-04-12-22-459 Research Advocacy & Social Training Institute (RASTI) Low Risk 

cvp-04-12-359-796 Foman Christian College Medium Risk  

 CVP-04-12-327-764 College of Youth Activism and Development Medium Risk 

cvp-04-12-17-454 Muzzafarabad Poverty Alleviation Program (MPAP) Medium Risk 

CVP-04-12-65-502 Samaj Welfare Council (SWC) Medium Risk 

cvp-04-12-45-482 Sahara Community Support Program (SCSP) Medium Risk 

CVP-04-12-101-538  SAWERA High Risk 

CVP-04-12-155-592 Socio Tech High Risk 

Cycle 4     

Citizen's Voice for Independent Free and Responsible Media   

CVP-04-12-78-515 &  
CVP-04-12-81-518  

Individualland Medium Risk  

CVP-04-12-63-500 Institute of Business Mangement Medium Risk  

cvp-04-12-274-711 Anjuman Falah-O-Behbood (AFB) Medium Risk  

cvp-04-12-218-655 Communications Research Strategies Pvt. Ltd.(CRS) Medium Risk  

cvp-04-12-349-786 Pakistan Info(PINFO) High Risk 

cvp-04-12-334-
771 

Society for Enforcement of Rule of Law (SERL) High Risk 

Voice for effective grievance redress through office of ombudsmen   

 CVP-04-12-141-578 
and CVP-04-12-138-
575 

Human Resource Development Network (HRDN) Low Risk 

CVP-04-262-699 Rural Development Policy Initiatives(RDPI) Low Risk 

CVP-04-12-60-497 PAHEL Sindh Medium Risk  

CVP-04-12-187-624 
Backward Rehabilitation and Improvement Commission 
(BRIC) 

Medium Risk  

http://grants.cvpa-tdea.org/grants/index.php?-table=tbl_application&-action=browse&-limit=200&-cursor=10&-skip=0&-mode=list&rfaId=%3D4&-recordid=tbl_application%3Fid%3D781
http://grants.cvpa-tdea.org/grants/index.php?-table=tbl_application&-action=browse&-limit=200&-cursor=10&-skip=0&-mode=list&rfaId=%3D4&-recordid=tbl_application%3Fid%3D781
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Appendix IB: List of Operational Pre-Award Assessments 
 

S # Grantee Thematic Area Assessment Type Overall Risk  Conducted By 

1 
Human Resource 
Development Network 

Citizen’s Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen Detailed Assessment Low GT/ AASR 

2 
Leadership of Environment 
and Development 

Citizen’s Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen 

Upgrade of Rapid to 
Detailed Assessment Low GT/ AASR 

3 

Backwards' Rehabilitation 
and Improvement 
Commission 

Citizen’s Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen Detailed Assessment High GT/ AASR 

4 Poverty Eradication Society 

Citizen’s Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen 

Upgrade of Rapid to 
Detailed Assessment Low GT/ AASR 

5 Individual Land Trust 
Citizens Voice for Independent 
Free  and Responsible Media Rapid Assessment Moderate GT/ AASR 

6 Global Prosperity Network 
Citizens Voice for Independent 
Free  and Responsible Media 

Upgrade of Rapid to 
Detailed Assessment Low GT/ AASR 

7 
AJK Rural Support 
Programme 

Citizen's Voice for Independent 
Free and Responsible Media 

Upgrade of Rapid to 
Detailed Assessment Low GT/ AASR 

8 Anjuman Falah-O-Behbood 
Citizen's Voice for Independent 
Free and Responsible Media Rapid Assessment High GT/ AASR 

9 Pakistan Info 
Citizen's Voice for Independent 
Free and Responsible Media Rapid Assessment High GT/ AASR 

10 
Society for Enforcement of 
Rule of Law 

Citizen's Voice for Independent 
Free and Responsible Media 

Rapid Assessment 

High GT/ AASR 

11 
Communications Research 
Strategies Pvt. Ltd. 

Citizen's Voice for Independent 
Free and Responsible Media 

Rapid Assessment 

Moderate GT/ AASR 

12 
Institute of Business 
Mangement 

Citizen's Voice for Independent 
Free and Responsible Media 

Rapid Assessment 

Moderate GT/ AASR 

13 PAHEL Sindh Organization 

Citizen’s Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen Detailed Assessment High GT/ AASR 

14 
Rural Development Policy 
Institute 

Citizen’s Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen Detailed Assessment High GT/ AASR 

15 
Change through 
Empowerment 

Citizens Voice and 
Accountability for Youth 
Development Detailed Assessment Low GT/ AASR 

16 
Potohar Organization for 
Development Advocacy 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Low GT/ AASR 

17 Individual Land Trust  

Citizens Voice and 
Accountability for Youth 
Development 

Upgrade of Rapid to 
Detailed Assessment High GT/ AASR 



Page - 21 - of 38 

 

S # Grantee Thematic Area Assessment Type Overall Risk  Conducted By 

18 
College of Youth Activism 
and Development 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Low GT/ AASR 

19 
Sahara Community Support 
Programme 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment High GT/ AASR 

20 Sociotech Pvt. Ltd. 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment High GT/ AASR 

21 Samaj Welfare Council 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Moderate GT/ AASR 

22 
Development Resource 
Solutions 

Citizens Voice and 
Accountability for Youth 
Development 

Upgrade of Rapid to 
Detailed Assessment High GT/ AASR 

23 Young Welfare Society 

Citizens Voice and 
Accountability for Youth 
Development 

Upgrade of Rapid to 
Detailed Assessment Moderate GT/ AASR 

24 
Sustainable Development 
Foundation 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Moderate GT/ AASR 

25 
Civil Society Support 
Program 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Low GT/ AASR 

26 
Research Advocacy & Social 
Training Institute 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Low GT/ AASR 

27 
Youth Parliament of 
Pakistan 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment High GT/ AASR 

28 Sawera Foundation 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Moderate GT/ AASR 

29 Forman Christian College 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Low GT/ AASR 

30 
Muzaffarabad Poverty 
Alleviation Program 

Citizens Voice and 
Accountability for Youth 
Development Rapid Assessment Moderate GT/ AASR 
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Appendix II: Province or Region Wise Distribution of Sub-Awardees (As of December 31, 2012) 
 

 Nation-
wide 

Punjab Sindh Baluchistan KPK FATA GB AJ&K Total 

Energy Sector 
Reforms 

3 2 1 0 1 0 1 3 11 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 
Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 
Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 0 2 0 0 0 0 0 0 2 

18th Amendment 0 0 1 2 0 0 0 0 3 

Local Govt 0 0 2 1 0 0 0 0 3 

Acc & Trans 0 0 4 1 0 0 0 0 5 

Total 4 11 13 5 10 2 2 5 52 

 



Appendix III: Status of region and theme-wise awarded grants and funds (US$) approved and disbursed (as of 
December 31, 2012) 

Thematic Areas & Funding 

Geographic Devolution of Grants 

Total 
Nation
wide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Oversight of Municipal 
Services 

No. of Approved Grants 
                           

-    
                           

1  
                           

3  
                           

-    
                           

3  
                           

-    
                           

-    
                           

-    7 

Funding 
Status 

Approved 
                           

-    
              

99,962  
           

283,694  
                           

-    
           

287,723  
                           

-    
                           

-    
                           

-    
           

671,379  

Disbursed 
                           

-    
              

19,031  
              

80,055  
                           

-    
              

38,571  
                           

-    
                           

-    
                           

-    
           

137,657  

Energy Sector Reforms 

No. of Approved Grants 3 2 1 
                           

-    1 
                           

-    1 3 11 

Funding 
Status 

Approved 
           

292,542  
   

177,808.00  
      

93,094.00  
                           

-    
              

95,760  
                           

-    
              

99,853  
           

252,416  
      

1,011,473  

Disbursed 
           

126,131  
                           

-    
         

3,914.00  
                           

-    
              

28,635  
                           

-    
                           

-    
                           

-    
           

158,680  

Improving Water Rights 

No. of Approved Grants 
                           

-    3 1 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    4 

Funding 
Status 

Approved 
                           

-    
           

400,898  
           

137,447  
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
           

538,345  

Disbursed 
                           

-    
           

173,418  
              

44,902  
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
           

218,320  

Citizen Oversight of Effective 
Legislative Governance 

No. of Approved Grants 
                           

-    
                           

-    
                           

-    1 2 
                           

-    1 1 5 

Funding 
Status 

Approved 
                           

-    
                           

-    
                           

-               162,541  
           

349,699  
                           

-    
           

180,515  
           

167,015  
           

859,770  

Disbursed 
                           

-    
                           

-    
                           

-                  19,268  
              

50,171  
                           

-    
              

20,064  
              

19,838  
           

109,341  

Citizen Voice and Public 
Accountability in Tax Collection 
Sector 

No. of Approved Grants 1 1 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    2 

Funding 
Status 

Approved 
           

139,491  
           

145,093  
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
           

284,584  

Disbursed 
                 

6,198  
              

17,761  
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
              

23,959  

Education Sector Reforms 

No. of Approved Grants 1 3 1 
                           

-    4 
                           

-    
                           

-    1 10 

Funding 
Status 

Approved 
              

99,574  
           

291,565  
              

85,558  
                           

-    
           

327,882  
                           

-    
                           

-    
              

83,423  
           

888,002  

Disbursed 
              

37,523  
              

94,593  
              

28,346  
                           

-    
           

116,122  
                           

-    
                           

-    
              

23,221  
           

299,805  

Advocacy for Effective 
Implementation of the Frontier 
Crime Regulations (FCR) 
Reforms 

No. of Approved Grants 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    2 
                           

-    
                           

-    2 

Funding 
Status 

Approved 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
           

377,174  
                           

-    
                           

-    
           

377,174  

Disbursed 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
              

30,294  
                           

-    
                           

-    
              

30,294  

Citizens Advocacy for 
Implementation of 18th 
Amendment 

No. of Approved Grants 
                           

-    
                           

-    1 2 
                           

-    
                           

-    
                           

-    
                           

-    3 

Funding 
Status 

Approved 
                           

-    
                           

-    
              

97,309             259,658  
                           

-    
                           

-    
                           

-    
                           

-    
           

356,967  

Disbursed 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    

Citizens Voice for Strengthening 
Transparency and 
Accountability Mechanisms 

No. of Approved Grants 
                           

-    
                           

-    4 1 
                           

-    
                           

-    
                           

-    
                           

-    5 

Funding 
Status 

Approved 
                           

-    
                           

-    
           

457,055                81,221  
                           

-    
                           

-    
                           

-    
                           

-    
           

538,276  

Disbursed 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    

Citizens’ Engagement and 
Accountability for an Effective 
Local Government 

No. of Approved Grants 
                           

-    
                           

-    2 1 
                           

-    
                           

-    
                           

-    
                           

-    3 

Funding 
Status 

Approved 
                           

-    
                           

-    
           

200,564             176,176  
                           

-    
                           

-    
                           

-    
                           

-    
           

376,740  

Disbursed 
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    
                           

-    

Total 

No. of Approved Grants 5 10 13 5 10 2 2 5 52 

Funding 
Status 

Approved 
           

531,607  
      

1,115,326  
      

1,354,721             679,596  
      

1,061,064  
           

377,174  
           

280,368  
           

502,854  
      

5,902,710  

Disbursed 
           

169,852  
           

304,803  
           

157,217                19,268  
           

233,499  
              

30,294  
              

20,064  
              

43,059  
           

978,056  

            
Total Funds Approved (USD)     5,902,710  

 
Total Funds Disbursed (USD)          978,056  
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Appendix IV: Thematic Area-Wise Disbursements for the period October – December 2012 

 

 

 

 

 

 

  

8% 

13% 

18% 

37% 

6% 

13% 

5% 

Thematic Areawise Disbursement 

Citizen Oversight of Municipal Services

Energy Sector Reforms

Improving Water Rights

Education Sector Reforms

Advocacy for effective Implementation of
the Frontier Crime Regulations (FCR)
Reforms
Citizen Oversight of Effective Legislative
Governance

Citizen Voice and Public Accountability in
Tax Collection Sector

Thematic Area Disbursement 

Citizen Oversight of Municipal Services 3,337,695 

Energy Sector Reforms 5,837,170 

Improving Water Rights 7,805,429 

Education Sector Reforms 15,834,627 

Advocacy for effective Implementation of the Frontier Crime Regulations (FCR) 
Reforms 

2,575,015 

Citizen Oversight of Effective Legislative Governance 5,744,703 

Citizen Voice and Public Accountability in Tax Collection Sector 2,036,497 
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Appendix V: Region-Wise Disbursement for the period October – December 2012 
 

 

 

 

AJK 
6% 

FATA 
6% GB 

2% 

KP 
30% 

National 
16% 

Punjab 
30% 

Sindh 
10% 

Region wise Disbursement 

AJK

FATA

GB

KP

National

Punjab

Sindh

Description National Punjab Sindh KP FATA GB AJK 

Disbursement 7,110,069 12,842,703 4,186,493 12,805,205 2,575,015 983,600 2,668,051 



Appendix VI: Progress against each PMP indicator 
 

Indicator Progress Tracking Sheet - Quarter Oct-Dec 2012       

Results/Indicators Targets Achievements Remarks 

  
  

Reporting 

Period 
Cumulative  

  

1: Strengthened citizen engagement in policy advocacy and state oversight         

1.1. Increased number and diversity of citizen engagement in policy 
advocacy on priority themes     

  
  

1.1.1 Number of CSOs with CVP grant for policy advocacy activities on 
priority themes 

300 CSOs 
                       

23  
                     

52  

Policy advocacy activities include meetings , seminars, 
workshops, awareness sessions, round table conference, 
policy dialogue, lobbing sections, and network 
membership campaigns 

1.1.2  Number of citizens participating in grantee CSO advocacy activities  
Up to 150,000 
Citizens 

                         
13,160  

               
15,724  

11308 men and 4416 women 

1.1.3 Types of advocacy activities undertaken by grantee CSOs and 
documented evidence of outcomes / impact  

Up to 10 types 
of activities 

                                
7  

                       
7  

Policy advocacy activities include meetings , seminars, 
workshops, awareness sessions, round table conference, 
policy dialogue, lobbing sections, and network 
membership campaigns 

1.1.4   % of citizens (reached by civic education programs of grantee CSO)  
with civic knowledge  

Increase up to 
25% 

                               
-    

                     
-    

  

1.1.5 Number of grantee CSOs with regular reports to media on their 
activities/accomplishments and/or with published bulletins  

Up to 200 CSOs 
                               

21  
                     

21  
  

 1.2   Increased number and diversity of citizen participation in policy 
processes and oversight of state institutions      

    

1.2.1 Number of CSOs with CVP grant for state institution oversight 
activities on priority themes  

Up to 300 CSOs 
                               

23  
                     

52  

State Institution oversight activities includes Formation 
of oversight forums/ committees, formation of networks 
at Village, UC , District and regional level, re-activation of 
committees 

1.2.2 Number of grantee CSOs with effective participation in government 
consultation on legislation and policy making  

Up to 50 CSOs 
                               

-    
                     

-    
  

1.2.3 Number of citizens participating in grantee CSOs’ activities related to 
oversight of state institutions  

Up to 75000 
citizens 

-                 -  
 

1.2.4 New evidence generated (including research and studies) on  issue-
based advocacy for policy change and oversight of state institutions 

Up to 50 
studies 

                                
3  

                       
3  

New evidence includes reports, policy briefs and 
handbooks 

Result 2:  Enhanced organizational capacity, transparency and 
accountability     

    



Page - 27 - of 38 

 

Indicator Progress Tracking Sheet - Quarter Oct-Dec 2012       

Results/Indicators Targets Achievements Remarks 

  
  

Reporting 

Period 
Cumulative  

  

2.1 Improved grantee systems for transparent and accountable project 
management     

    

2.1.1 Number of manuals developed for the capacity building of TDEA staff 
and for audit requirements 

4 
                               

-    
                    -      

2.1.2 A functional three year strategic plan formulated  for TDEA  1 
                               

-    
                    -      

2.1.3 Number of grantee CSOs (and number of their personnel) 
participating in CVP organizational development / capacity building 
activities related to internal governance, program management, FM, HRM, 
procurement etc 

up to 500 CSOs 
and 1000 staff 

                               
29 CSOs, 58 

persons  
-    

                    29 
CSOs, 58 
persons    

 These figures are for seven-day long Not-for-Profit 
Management trainings conducted in collaboration with 
COMSATS IIT and Institute of Business Management 

2.1.4 Number of grantee CSOs that receive higher ratings on post-award 
(compared to pre-award)assessments of internal governance, program 
management, FM, HRM, procurement etc. 

Up to 200 CSOs 
                               

-    
                    -      

2.2 Improved grantee CSOs’ organizational capacity to implement 
activities related to citizens’ voice     

    

2.2.1 Number of grantee CSOs (and number of their personnel) 
participating in CVP capacity building for  implementation of grant 
activities related to citizens’ voice 

Up to 500 CSOs 
and up to 1000 
staff 

 
59 CSOs, 73 

persons 
 

                     
85 CSOs, 166 

persons  
 

 These figures are for operational and programmatic 
quick impact trainings. 

2.2.2 Number of grantee CSOs with internet homepage Up to 200 CSOs 
                               

-    
                     

-    
  

2.2.3 Number of projects completed successfully by grantee CSOs 
Up to 500 
projects 

                               
-    

                     
-    

  

Result 3:  Productive linkages between state and non-state actors for 
increased accountability     

    

3.1 Increased number and diversity of constructive public-private (state-
CSO) linkages     

    

3.1.1 Number of CSO grant projects that build partnerships with state 
institutions in implementation of grant activities  

Up to 250 
projects 

                               
23  

                     
52  

Partnership with government activities includes MOUs 
with government depart, formal and informal meetings,  
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Indicator Progress Tracking Sheet - Quarter Oct-Dec 2012       

Results/Indicators Targets Achievements Remarks 

  
  

Reporting 

Period 
Cumulative  

  

3.1.2 Number of joint mechanism of citizens and state institutions for 
public input and oversight 

Up to 50 
mechanism 

                               
-    

                     
-    

  

3.1.3 Number of participants events organized by grantee CSOs to build 
the citizens' capacity for PPPs  

Up to 10,000 
participants 

                             
- 

                   
-  

3.2. Increased responsiveness and accountability of state institutions to 
citizens on priority themes     

    

3.2.1 Percentage of citizens in target localities who report (increased) 
satisfaction with relevant state service delivery  

Increase up to 
20 % 

                               
-    

                     
-    

  

3.2.2 Number of relevant public bodies with functioning complaint 
systems, ombudspersons, etc. to record citizens’ concerns about service 
delivery 

Up to 50 public 
bodies 

                                
4  

                       
4  

Compliant cells established at TMA level 

3.2.3 Number of concrete changes in state policy/ regulation/ law/action 
as a result of citizen engagement facilitated by CSO grant activity 

Up to 25 
changes 

                               
-    

                    -      
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Appendix VII: List of Sub-Awardees (As on December 31, 2012) 
 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic 

Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS   

1 Participatory 
Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization for 
effective and efficient 
advocacy for Water 
Rights, in Sindh 

District Sukkher Sindh April 20, 
2012 to 
April 13, 
2013 

 11,683,000 Ali Ahmed Shahwani                                                                                     
House # B-2, Prince Town, Phase 
II, Qasimabad, Hyderabad, Sindh – 
Pakistan                                            
+92-22-2650987 
+92-333-3297450 

On-going First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to 
April 13, 
2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
92 (0)61 4784606 
92 (0)300 6301215  

On-going First 

3 DAMAAN 
Development 
Organization 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, 
Multan, Vehari, 
and Lodhran 

Punjab April 20, 
2012 to 
April 13, 
2013 

         
10,198,000  

Shoaib Aziz 
(Islamabad address) Plot number 
214, Sector G, Judicial Town, Near 
Chatar Park, Murree Road, 
Islamabad 
051-2860142 
+92-346-5949188 

On-going First 

4 Governance 
Institutes 
Network 
International 
(GINI) 

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to 
April 13, 
2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-8/1, 
Islamabad  0300-8545108 
051-2856511 

On-going First 

THEMATIC AREA : ENERGY SECTOR REFORMS     

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving gas sector 
governance through 
evidence generation and 
public participation 

 District Karachi, 
District Quetta, 
District Lahore, 
District 

Nation-
wide 

April 20, 
2012 to 
April 13, 
2013 

 8,057,343  Abrar Ahmad                                                                                              
House 13, Street1, Sector G-6/3, 
Islamabad               051-111739739 
0301-5455781 

On-going First 
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Peshawar 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District 
Peshawar, 
Islamabad 

Nation-
wide 

April 20, 
2012 to 
April 13, 
2013 

            
8,309,000  

Ajmal Baig                                                                                                     
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
92-51-227 1248, 287 7266 
92-333-521 2221                                       

On-going First 

3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing electricity 
sector efficiency with 
public participation 
(EESEPP) 

District Mardan KPK April 20, 
2012 to 
April 13, 
2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
92-91-5845050             

On-going First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to 
April 13, 
2013 

 8,499,764  Nadeem Iqbal 
TheNetwork for Consumer 
Protection, Block 3-4, INT Centre, 
G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-going First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 
to 
February 
27, 2014 

7,913,000 Dr. Akhter Mughal 
Zafarabad Road, 
AkriTalukaFaizGunj, District 
Khairpur 
0092-243-524223  
0300-8314840 

On-going Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 
to 
February 
27, 2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah Mehram 
Wala, Street Opp. Umm-ul-Qura 
School, District Lodhran 
0092-608-364454 
0092- 300-6811297 

On-going Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 
to 
November 
29, 2013 

6,960,150 Ms. Tehmina Asad 
Plot # 320 ,2nd Floor,Silk Bank 
Building , Z Block, DHA, Phase 3, 
Lahore Cantt 
0092-42-35692895 
0092-336-4009585 

On-going Third 
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8 Sustainable 
Solutions 
Private 
Limitited 

Raising Peoples' Voice for 
Power Sector Reforms 

Gilgit, Ghizer 
and Skardu 

Gilgit-
Baltistan 

November 
30, 2012 
to 
November 
29, 2013 

8,487,500 Mr. Pervaiz Ahmed 
House 343-A,Ravi Road, G-8/2, 
Islamabad 
0092-51-2288347 
0303-5535543 

On-going Third 

9 Global 
Prosperity 
Network 

Citizens' Voice on Energy 
Crisis 

Muzaffarabad AJK November 
30, 2012 
to 
November 
29, 2013 

6,876,000 Mr. Sahabzada Zafer Khurshid 
Near Agriculture Office, Ghari Pan 
Chowk, Muzaffarabad 
92-582-2434109  
0092-345-4896696 

On-going Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

 AJK AJK December 
28, 2012 
to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad. 
05822-433031; 0345-5123670 

On-going Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     

1 Goth Seengar 
Foundation 

Work together for 
improvement of solid 
waste management 
system 

District 
Jacobabad 

Sindh April 20, 
2012 to 
July 19, 
2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS Montessori 
School, Sector G-11/4 Islamabad, 
92 51 2301514 
92 3028542099 

On-going First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for change District Sangher Sindh April 20, 
2012 to 
April 19, 
2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar   03333555403                                                                        

On-going First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sind 

Citizens’ Responsive 
Governance at TMA level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to 
April 19, 
2013 

            
7,653,000  

Tahir jadoon                                                                      
PEACE-Sindh: Flat No. A-47, first 
floor, Salman Tower, Main 
National Highway, Malir Karachi,                           
92 812302014 
92 3233504101 

On-going First 
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4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development in 
Peshawar 

Peshawar KPK April 20, 
2012 to 
April 19, 
2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
92 51 2822 752 
92 41 2822 792 
92 300 5543560 

On-going First 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the sustainable 
development of District 
Dir Upper - KPK 

Dir - Upper KPK April 20, 
2012 to 
April 19, 
2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
92 944 881146 
92 3005992358 

On-going First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
strengthening of TMA's 
Municipal Service 
through advocacy, 
citizens’ involvement and 
oversight 

Malakand KPK April 06, 
2012 to 
April 05, 
2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
03459002768 051-2100853 

On-going First 

7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz  Multan Punjab August 06, 
2012 to 
April 05, 
2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  

On-going First 

THEMATIC AREA: EDUCATION     

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

District 
Hyderabad, 
District Sanghar, 
District 
Khairpur, 
District  Badin, 
District 
Jacobabad 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh, Pakistan 
092-235-541441 – 2 
092-3333555403 

On-going Seco
nd 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

District Rahim 
Yar Khan, 
District Mardan 
(KPK),  District 
Tando 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 19 Sunbal 
Road, F-10/3, Islamabad 
0300-8562717 

On-going Seco
nd 
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Muhammad 
Khan (Sindh), 
District Zhob 
(Baluchistan) 

3 Development 
& 
Empowerment 
Women 
Association 

Citizen participation in 
the Education 
Strengthening for the 
socio-economic 
development of Dir 
Lower -KPK 

Dir KPK August 06, 
2012 to 
August 05, 
2013 

            
7,686,000  

Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat Talash, 
Tehsil Timergara, District Lower 
DIR 
0945-871280 
092 3469380025 

On-going Seco
nd 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in district 
Shangla, KPK 

Shangla KPK August 06, 
2012 to 
August 05, 
2013 

            
7,065,500  

Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
03458910123 

On-going Seco
nd 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,360,727  

Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
092-333-5077985 

On-going Seco
nd 

6 Children First Strengthening  Citizens’ 
Voice to ensure  
Compulsory & Free 
education and Promote 
accountability in 
education sector   

KPK KPK August 6, 
2012 to 
May 5 
2013 

            
7,359,500  

Irshad Danish 
H-79, St. 92. Sector I-8/4, 
Islamabad 
092-51-4864259 
092-300-3885105 

On-going Seco
nd 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and public 
accountability through 
oversight on education 
system and advocacy for 
improvement of quality 
of education in 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

            
7,930,500  

Naeem Ijaz ButtSudhaar Society 
760-R Block Model Town 
Extension, Lahore092-42-
35832511092-333-8664992 

On-going Seco
nd 
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government and private 
schools of district 
Narowal 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
092 51-2651511 

On-going Seco
nd 

9 READ 
Foundation 

Supporting Communities 
to Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazhar 
H# 747, Street 10, G-9/3 
Islamabad 
092 51-2253256 
092 331-5050761 

On-going Seco
nd 

10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KPK August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning Department, 
Mardan 
0937-774243 
0334-8470163 
092346-8159996 

On-going Seco
nd 

11 Centre for 
Peace and 
Development 
Initiatives 
(CPDI) 

Citizens’ Oversight and 
Accountability of 
Education Sector Budgets 

Chakwal, Jhelum 
and Lahore 

Punjab August 6, 
2012 to 
August 5, 
2013 

8,417,408 Amer Ejaz 
H# 409 B, Main Nazim-ud-Din 
Road, F-11/1, Islamabad 
051-2108287 
0334-4328173 

Pending* Seco
nd 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
legislation and 
Accountability  

District Loralai, 
Ziarat, 
Baluchistan  

Baluchist
an 

10/09/201
2 to 
09/09/201
3 

            
6,907,976  

Naseeb Ullah 
29/131 DOHS, Survey 31, Behind 
Askari Petrol Pump, Air Port Road, 
Quetta 
(+92) 3008384573 

On-going Seco
nd 
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2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

GB Gilgit-
Baltistan 

10/09/201
2 to 
9/03/2014 

7,671,875 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 

On-going Seco
nd 

3 Pak Women Citizen Voice for Effective 
Legislative Governance 
Project KP. 

District Mardan, 
Swat and 
Malakand 

KPK 10/09/201
2 to 
09/03/201
4 

            
7,944,700  

Azra Hussain 
House # 217, Street # 04, Sector T, 
Sheikh Maltoon Town Mardan, 
KPK 
03465602472 
03469183507 

On-going Seco
nd 

4 Hamdam 
Development 
Organization  

Awareness and advocacy 
campaign aimed at 
Helping society better 
interact with the 
legislature at MPs of 
Provincial (KPK) and 
National Assembly 

Tank, DIK, Laki 
Marwat, Bannu 

KPK 10/09/201
2 to 
09/03/201
4 

 8,370,000  Muhammad Farooq 
House #06, Gulistan Society, Near 
Fauji Foundation Vocational 
Training Center West Circular 
Road D.I.Khan Pakhtunkha 
Pakistan 
0300-5797233 
0092-966-733886 

On-going Seco
nd 

5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of public 
IEC for mutually 
beneficial sustainable 
linkage between citizen 
& legislators of AJK 
Assembly 

Kotli, Mirpur AJK September 
28, 2012 
to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-going Seco
nd 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, 
FR Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 
to 
December 
27, 2013 

15,077,400 Mr. Muhammad Ismail Khan 
House# 40-B, Sector B, Fazal-E-
Haq Road, Sheikh Maltoon Town, 
Mardan 
0937-796212 
300) 9175857 

On-going Third 
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2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 
to 
September 
27, 2013 

16,982,404 Mr. Syed Mushir Hassan Naqvi 
House No.10, Street 4, G-6/3, 
Islamabad 
051-111-333-823 
0300-5017327 

On-going Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 
(GINI) 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

Punjab October 
31, 2012 
to October 
30, 2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-8/1, 
Islamabad 
051-2856511 
0300-8545108 

On-going Third 

2 TheNetwork 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi 
Region 

Punjab October 
31, 2012 
to October 
30, 2013 

12,332,944 Nadeem Iqbal 
TheNetwork for Consumer 
Protection, Block 3-4, INT Centre, 
G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-going Third 

THEMATIC AREA: LOCAL GOVERNMENT 

1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

  Balochist
an 

December 
28, 2012 
to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor Civic 
Center, Angle Road off Suraj Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 

On-going Third 

2 Advocacy, 
Research, 
Training and 
Services 

  Sindh December 
28, 2012 
to 
February 
27, 2013 

8,271,265 Nadeem Iqbal 
House # 21, Commercial Area,  
Satellite Town, Mirpurkhas 
0233-863232 
0333-2957457 

On- 
going 

Third 

3 Al-Mustafa 
Wlefare 
Association 
 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal View, 
Abid Colony, Khairpur, Taluka, 
District Khairpur 
0243-714818 
0301-2607927 

On-going Third 



Page - 37 - of 38 

 

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 

1 Development 
Resource 
Solutions 

  Balochistan December 
28, 2012 
to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0826- 614797 
0333-786 8240 

On-going Third 

2 Community 
Development 
Foundation 

  Sindh December 
28, 2012 
to 
February 
28, 2013 

9,647,000 Mohammad Jan Odhano 
CDF Office, Airport Road, First 
Family Lane, Jacobabad 
0722-650841 
0333-7341178 

On-going Third 

3 Kainaat 
Development 
Association 

  Sindh December 
28, 2012 
to January 
30, 2013 

11,038,197 Ahmed Bux Channa   
Opposite Bughti Rice Mill, 
Rasaldar Road, Kandhkot, PC-
79160, District Kashmore 
0722-572186 
0333-7344282 

On-going Third 

4 NGO's 
Development 
Society 

  Sindh December 
28, 2012 
to 
February 
27, 2013 

10,312,250 Ghaffar Pandrani 
Mochi Muhalla, Near Girls 
College, Shahdadkot 
074-4014285 
0333-7500544 

On-going Third 

5 Participatory 
Efforts for 
Health 
Environment 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

8,821,470 Ali Mohammad Shahwani 
House # B-2, Prince Town, Phase 
II, Qasimabad, Hyderabad 
022-2103361 
0333-3297450 

On-going Third 

6 Sindh Rural 
Support 
Program 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

7,852,250 Prof. Mushtaq Mirani 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
022-2654446 
0300-3020520 

On-going Third 
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THEMATIC AREA: 18TH AMENDMENT 

1 Coastal 
Association for 
Research and 
Development  

  Balochist
an 

December 
28, 2012 
to 
February 
28, 2014 

14,379,100 Muhammad Anwar 
Ilaysani Mohalla Dam, Bunder P.O 
Winder, P.O Code 90201, Tehsil 
Sonminai, District Lasbela 
0853-621004 
0345-8848305 

On-going Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

  Balochist
an 

December 
28, 2012 
to 
February 
27, 2014 

7,691,860 Muhammad Munir Abro 
Usta Street Usta Muhammad 
District Jaffarabad 
0838-612805 
0345-9570361 

On-going Third 

*Award to CPDI was withheld on August 6, 2012 pending USAID approval 

 


